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SCOPE OF SERVICES  

CONSTRUCTION ENGINEERING AND INSPECTION 

1.0 PURPOSE:  

This scope of services describes and defines the Construction Engineering and Inspection (CEI) 

services which are required on various construction projects in District (Insert) listed below. The 

services to be provided under this agreement will be provided on an as needed basis using Task 

Work Order issued by the Department. The Task Work Order will define the project on which 

the services will be provided and the date the services are authorized to begin. 

 

2.0 SCOPE:  

Provide services as defined in this Scope of Services, the referenced Department 

manuals, and procedures. 

The projects for which the services are required are: 

Financial Project IDs:  

Descriptions:  

County:  

 

  

  Other projects that may be added to this contract. 

Services provided by the Consultant shall comply with Department manuals, procedures, 

and memorandums in effect as of the date of execution of the Agreement unless 

otherwise directed in writing by the Department. Such Department manuals, procedures, 

and memorandums are found at the State Construction Office’s website. 

On a single Construction Contract, it is a conflict of interest for a professional firm to 

receive compensation from both the Department and the Contractor either directly or 

indirectly. 

Consultant staff will be required to travel and shall have and maintain a valid State of 

Florida Driver’s License. The license for each consultant staff member must be submitted 

to the Department prior to beginning any of the services under this agreement. The 

license will be reviewed by the Department on an annual basis. 

Consultant staff will be required to travel to construction work sites, as well as other 

locations to perform the duties and responsibilities under this agreement. Other projects 

developing within the geographical area of    county(ies) may be added at the 

Department’s discretion.  Ensure performance of the staff assigned to the contract.  

Remove or discipline staff as requested by the Department to ensure a satisfactory and 

professionally run program.     
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3.0 LENGTH OF SERVICE: 

The services for each Construction Contract shall begin upon issuance of a Task Work 

Order and written notification to proceed by the Department. 

While no personnel shall be assigned until written notification by the Department has 

been issued, the Consultant shall be ready to assign personnel within two weeks of 

notification.  

       

       

       

4.0 DEFINITIONS:  

A. Agreement: The  Professional Services Agreement between the Department and 

the Consultant setting forth the obligations of the parties thereto, including but not 

limited to the performance of the work, furnishing of services, and the basis of 

payment. 

B. Contractor: The individual, firm, or company contracting with the Department for 

performance of work or furnishing of materials. 

C. Construction Contract: The written agreement between the Department and the 

Contractor setting forth the obligations of the parties thereto, including but not 

limited to the performance of the work, furnishing of labor and materials, and the 

basis of payment. 

D. Construction Project Manager: The Department employee assigned to manage the 

Construction Inspection Contract and represent the Department during the 

performance of the services covered under this Agreement. 

E. Construction Training/Qualification Program (CTQP): The Department program 

for training and qualifying technicians in Aggregates, Asphalt, Concrete, Earth-

work, and Final Estimates Administration. Program information is available at 

CTQP website. 

F. Consultant: The Consulting firm (if applicable) under contract to the Department 

for administration of Contract Inspection services. 

G. Consultant Engineer: The employee assigned by the Consultant (if applicable) to 

be in charge of providing Contract administration services for the Consultant 

Inspection Contract.  

H. District Construction Engineer: The administrative head of the District’s 

Construction Offices. 

I. District Contract Compliance Manager: The administrative head of the District 

Contract Compliance Office. 
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J. District Consultant CEI Manager: The Department employee assigned to 

administer the Consultant Construction Engineering and Inspection (CCEI) 

Program in the District. 

K. District Director of Transportation Operations: The Director of Construction, 

Maintenance, Traffic Operations, Materials, and Safety.  

L. District Final Estimates Manager: The administrative head of the District Final 

Estimates Office.  

M. District Professional Services Administrator: The Administrative Head of the Pro-

fessional Services Office. 

N. District Secretary: The Chief Executive Officer in each of the Department's eight 

(8) Districts. 

O. Engineer of Record: The Engineer noted on the Construction plans as the 

responsible person for the design and preparation of the plans. 

P. Operations Engineer: The Engineer assigned to a particular County or area to 

administer Construction and Maintenance Contracts for the Department. 

Q. Public Information Office: The Department’s office assigned to manage the 

Public Information Program. 

R. Resident Compliance Specialist: The employee assigned by the Department to 

oversee project specific compliance functions. 

S. Resident Engineer: The Engineer assigned to a particular County or area to 

administer Construction Contracts for the Department. 

5.0 ITEMS TO BE FURNISHED BY THE DEPARTMENT TO THE CONSULTANT:  

A. The Department, on an as needed basis, will furnish the following Construction 

Contract documents for each project.  These documents may be provided in either 

paper or electronic format. 

1. Construction Plans, 

2. Specification Package,  

3. Copy of the Executed Construction Contract, and 

4. Utility Agency’s Approved Material List (if applicable). 

B. The Department will allow connection to the FDOT Network by the Consultant 

through either dialup communications, authorized Virtual Private Network (VPN) 

or approved leased lines.  Appropriate approvals must be received from the 

Department prior to their use. 
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C. The Department will furnish and support the software packages for SiteManager.   

6.0 ITEMS FURNISHED BY THE CONSULTANT:  

6.1 Department Documents: 

All applicable Department documents referenced herein shall be a condition of 

this Agreement.  All Department documents, directives, procedures, and standard 

forms are available through the Department’s Internet website.  Most items can be 

purchased through the following address.  All others can be acquired through the 

District Office or on-line at the Department’s website. 

Florida Department of Transportation 

Maps and Publication Sales 

605 Suwannee Street, MS 12 

Tallahassee, Florida 32399-0450 

Telephone No. (850) 488-9220 

http://www.dot.state.fl.us/construction/ 

6.2 Office Automation: 

Provide all software and hardware necessary to efficiently and effectively carry 

out the responsibilities under this Agreement. 

Provide each inspection staff with a laptop computer running SiteManager 

application through Citrix connection using a mobile broadband connection at the 

jobsite. 

All computer coding shall be input by Consultant personnel using equipment 

furnished by them. 

EDITOR’S COMMENT: Until July 2015, the following paragraph is optional 

for requiring paperless electronic means. 

All informational, contractual and other business required for this project will be 

through a system of paperless electronic means. When the specifications require a 

written submission of documentation, such documents must be submitted 

electronically.  All documents requiring a signature must be executed 

electronically by both parties in accordance with Chapter 668, Florida Statutes, 

and have the same force and effect as a written signature. The Department will 

provide a web-based collaboration site to facilitate the electronic document 

exchange. All persons requiring access to the collaboration site shall be identified 

during the preconstruction conference. All persons that normally sign paper 

documents, and will be using the site, must acquire digital signature certificates. 

 

http://www.dot.state.fl.us/construction/
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Ownership and possession of computer equipment and related software, which is 

provided by the Consultant, shall remain at all times with the Consultant. The 

Consultant shall retain responsibility for risk of loss or damage to said equipment 

during performance of this Agreement. Field office equipment should be 

maintained and operational at all times. 

Current technical specifications for office automation can be viewed at: 

http://www.dot.state.fl.us/Construction/DesignBuild/ConsultantCEI/OfficeAutom

ation.shtm 

6.3 Vehicles: 

Vehicles will be equipped with appropriate safety equipment and must be able to 

effectively carry out requirements of this Agreement.  Vehicles shall have the 

name and phone number of the consulting firm visibly displayed on both sides of 

the vehicle. 

6.4 Field Equipment: 

Supply survey, inspection, and testing equipment essential to perform services 

under this Agreement; such equipment includes non-consumable and non-

expendable items.   

Hard hats shall have the name of the consulting firm visibly displayed. 

Equipment described herein and expendable materials under this Agreement will 

remain the property of the Consultant and shall be removed at completion of the 

work.  

Handling of nuclear density gauges shall be in compliance with their license. 

Retain responsibility for risk of loss or damage to said equipment during 

performance of this Agreement. Field office equipment shall be maintained and in 

operational condition at all times. 

6.5 Licensing for Equipment Operations: 

Obtain proper licenses for equipment and personnel operating equipment when 

licenses are required. The license and supporting documents shall be available for 

verification by the Department, upon request. 

Radioactive Materials License for use of Surface Moisture Density Gauges shall 

be obtained through the State of Florida Department of Health. 

7.0 LIAISON RESPONSIBILITY OF THE CONSULTANT STAFF: 

The Department’s Construction Project Manager or Project Engineer/Project 

Administrator will be in Responsible Charge and will receive inspection reports and other 

http://www.dot.state.fl.us/Construction/DesignBuild/ConsultantCEI/OfficeAutomation.shtm
http://www.dot.state.fl.us/Construction/DesignBuild/ConsultantCEI/OfficeAutomation.shtm
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correspondence from assigned consultant inspection staff related to its responsibilities 

under this Agreement.  

Submit all administrative items relating to Invoice Approval, Personnel Approval, and 

User IDs to the Construction Project Manager for review and approval.  

8.0 PERFORMANCE OF THE CONSULTANT: 

During the term of this Agreement the Department will review the Consultant operations 

to determine compliance with this Agreement. Cooperate and assist Department 

representatives in conducting the reviews. If deficiencies are indicated, remedial action 

shall be implemented immediately. Department recommendations and Consultant 

responses/actions are to be properly documented by the Consultant. No additional 

compensation shall be allowed for remedial action taken by the Consultant to correct 

deficiencies. Remedial actions and required response times may include but are not 

necessarily limited to the following: 

A. Further subdivide assigned inspection responsibilities, reassign inspection 

personnel, or assign additional inspection personnel. 

B. Immediately replace personnel whose performance has been determined by the 

Consultant and/or the Department to be inadequate.   

C. Immediately increase the frequency of monitoring and inspection activities in 

phases of work that are the Consultant's responsibility.  

D. Increase the scope and frequency of training of the Consultant personnel.  

9.0 REQUIREMENTS OF THE CONSULTANT: 

9.1 General: 

It shall be the responsibility of the Consultant staff to monitor and inspect the 

Construction Contract such that the project is constructed in reasonable 

conformity with the plans, specifications, and special provisions for the 

Construction Contract.  

Observe the Contractor’s work to determine the progress and quality of work.  

Identify discrepancies, report significant discrepancies to the Department, and 

direct the Contractor to correct such observed discrepancies.  
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 Assigned inspectors are to inform the Project Engineer/Project Administrator 

assigned to the project of any significant omissions, substitutions, defects, and 

deficiencies noted in the work of the Contractor.  

9.2 On-site Inspection:  

Monitor the Contractor's on-site construction activities and inspect materials 

entering into the work in accordance with the plans, specifications, and special 

provisions for the Construction Contract to determine that the projects are 

constructed in reasonable conformity with such documents. Maintain detailed 

accurate records of the Contractor's daily operations and of significant events that 

affect the work. The Department will monitor off-site activities and fabrication 

unless otherwise stipulated by this Agreement.   

Monitor and inspect Contractor’s Work Zone Traffic Control Plan and review 

modifications to the Work Zone Traffic Control Plan, including Alternate Work 

Zone Traffic Control Plan, in accordance with the Department’s procedures. 

Consultant employees performing such services shall be qualified in accordance 

with the Department’s procedures. 

EDITOR’S COMMENT: Delete the following paragraph for construction 

contracts that do not require the construction of permanently submerged 

structural members. 

Perform underwater bridge construction inspections of bridges with permanently 

submerged structural members in compliance with CPAM Section 10.6, 

Underwater Bridge Construction Inspection. 

EDITOR’S COMMENT: Delete the following paragraph if construction 

contracts do not contain provisions for Witness and Hold Point Inspections.           

Inspect the Construction Contract with Financial Project Numbers xxxxxxx-x-52-

xx in accordance with Article 5-9.1.1 of the Construction Contract Special 

Provisions as it pertains to the Witness Points and Hold Points specifications. 

 

9.3 Sampling and Testing: 

Perform sampling and testing of component materials and completed work in 

accordance with the Construction Contract documents.  The minimum sampling 

frequencies set out in the Department's Materials Sampling, Testing and 

Reporting Guide shall be met.  In complying with the aforementioned guide, 

provide daily observation of the Contractor's Quality Control activities and 

perform the sampling and testing of materials and completed work items for 

verification and acceptance. 
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The Department will perform inspection and sampling of materials and 

components at locations remote from the project site and the Department will 

perform testing of materials normally done in a laboratory remote from the project 

site. 

Determine the acceptability of all materials and completed work items on the 

basis of either test results or verification of a certification, certified mill analysis, 

DOT label, DOT stamp, etc.  

The Department will monitor the effectiveness of the Consultant's testing 

procedures through observation and independent assurance testing. 

Sampling, testing and laboratory methods shall be as required by the Department's 

Standard Specifications, Supplemental Specifications or as modified by the 

Special Provisions of the Construction Contract.   

Documentation reports on sampling and testing performed by the Consultant shall 

be submitted during the same week that the construction work is done. 

Transport samples to be tested in a Department laboratory to the appropriate 

laboratory or appropriate local FDOT facility.   

Input verification testing information and data into the Department’s database 

using written instructions provided by the Department. 

9.4 Engineering Services:  

Assist in coordinating the Construction Contract inspection activities of all parties 

other than the Contractor involved in completing the construction project.   

Services shall include maintaining the required level of observation of Contractor 

activities.  Maintain complete, accurate records of all activities and events relating 

to the project and properly document all project changes. The following services 

shall be performed:  

(1) Attend a pre-service meeting for the Agreement in accordance with 

CPAM. Provide appropriate staff to attend and participate in the pre-

service meeting.  At the time of this meeting submit the FDOT Computer 

Security Access Request for use of FDOT Data Center Facilities and 

access to the Department’s computer systems to the Construction Project 

Manager for approval. 

(2) Schedule and attend a Final Estimate informational meeting with the 

District Construction Final Estimates Office. Provide appropriate staff to 

attend and participate in this meeting. 

(3) The Department will provide Public Information Services. 
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10.0 PERSONNEL:  

10.1 General Requirements: 

Provide qualified personnel necessary to efficiently and effectively carry out its 

responsibilities under this Agreement. Method of compensation for personnel 

assigned to this project is outlined in Exhibit “B.”  

Unless otherwise agreed to by the Department, the Department will not 

compensate straight overtime or premium overtime unless approved in 

advance of the work.  

10.2 Personnel Qualifications: 

Provide competent personnel qualified by experience and education. Submit in 

writing to the Construction Project Manager the names of personnel proposed for 

assignment to the project, including a detailed resume for each containing at a 

minimum: salary, education, and experience. The Consultant Action Request form 

for personnel approval shall be submitted to the Construction Project Manager at 

least two weeks prior to the date an individual is to report to work. 

Personnel identified in the Consultant technical proposal are to be assigned as 

proposed and are committed to performing services under this Agreement.  

Personnel changes will require written approval from the Department. Staff that 

has been removed shall be replaced by the Consultant within one week of 

Department notification. 

Before an assigned project begins, all project staff shall have a working 

knowledge of the current CPAM and must possess all the necessary 

qualifications/certifications for fulfilling the duties of the position they hold. 

Cross training of the Consultant’s project staff is highly recommended to achieve 

a knowledgeable and versatile project inspection team but shall not be at any 

additional cost to the Department and should occur as workload permits. Visit the 

training page on the State Construction Office website for training dates. 

Minimum qualifications for the Consultant personnel are set forth as follows.  

Exceptions to these minimum qualifications will be considered on an individual 

basis.  The District Construction Engineer or designee will have the final approval 

authority on such exceptions.  

CEI CONSULTANT ENGINEER  - A Civil Engineering degree plus two (2) 

years of engineering experience in construction of major road or bridge structures, 

or for non-degreed personnel eight (8) years of responsible and related 

engineering experience, two (2) years of which involved construction of major 

road or bridge structures with the exception of Complex Category 2 (CC2) bridge 

structures.   
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For CC2 bridge structures, a Civil Engineering degree and registered in the State 

of Florida as a professional engineer (or if registered in another state, have the 

ability to obtain registration in Florida within six (6) months) plus five (5) years 

general bridge construction experience, two (2) years of which must have been 

with the type of CC2 bridge construction project for which CEI services are being 

provided by this scope. Additionally, a minimum of one (1) year of experience as 

the Project Administrator in primary control of the type of CC2 construction 

project for which CEI services are being provided by this scope. Post-tensioning 

experience is not required for precast prestressed concrete flat slab superstructures 

but successful completion of an FDOT accredited grouting and post-tensioning 

course is required. To be in primary control, a Project Administrator must have 

supervised two or more inspectors as well as two or more support staff (Office 

Manager, Compliance Officer, and Secretary) and must have been directly 

responsible for all CEI services assigned. 

  

CPTS years of experience must have included a minimum of twelve (12) 

months experience in each of the following areas: (1) casting yard operations 

and related surveying; (2) segment erection and related surveying, post-

tensioning (PT) of tendons and grouting of prestressing steel.   

CPTCB years of experience must include monitoring of the following: girder 

erection, safe use of girder erection cranes, stabilization of girders after 

erection, false work for temporary girder support, and PT and grouting 

operations.   

PTS years of experience must include monitoring of the following:  

installation of PT ducts and related hardware and post-tensioning and grouting 

of strands or be the level of experience that meets the criteria for CPTS or 

CPTCB bridges. 

MB years of experience must have been in MB mechanical and/or electrical 

construction.   

 

The CEI Consultant Engineer will perform Quality Assurance reviews and 

monitor the performance of the assigned inspectors on a semi-annual basis of all 

project records prepared by CEI inspection staff assigned to projects. Prepare a 

report of the Quality Assurance Review for approval of the Project Manager. 

Review should address inspector compliance with Department specifications, 

procedures, and accuracy of data being collected. Must have the following: 

 

QUALIFICATIONS: 

FDOT Advanced MOT 

CTQP Final Estimates Level II 

 

CERTIFICATIONS: 

None 

 

OTHER: 

Attend CTQP Quality Control Manager Course and pass the examination. 
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Attend a FDOT accredited post-tensioning training course and pass the 

examination (for post-tensioned CC2 projects)  

Attend a FDOT accredited grouting training course and pass the examination (for 

post-tensioned CC2 projects)  

Complete the Critical Structures Construction Issues, Self Study Course, and 

submit the mandatory Certification of Course Completion form (for structures 

projects) 

 

A Master's Degree in Engineering may be substituted for one (1) year of 

engineering experience 

 

 

CEI SENIOR INSPECTOR/– High school graduate or equivalent plus four (4) 

years of experience in construction inspection, two (2) years of which shall have 

been in bridge and/or roadway construction inspection.  

  

Must have the following as required by the scope of work for the project: 

 

QUALIFICATIONS: 

CTQP Concrete Field Technician Level I  

CTQP Concrete Field Inspector Level II (Bridges) 

CTQP Asphalt Roadway Level I  

CTQP Asphalt Roadway Level II CTQP Earthwork Construction Inspection 

Level I 

CTQP Earthwork Construction Inspection Level II 

CTQP Pile Driving Inspection  

CTQP Drilled Shaft Inspection (required for inspection of all drilled shafts 

including miscellaneous structures such as sign structures, lighting structures, and 

traffic signal structures) 

CTQP Grouting Technician Level I  

CTQP Post-Tensioning Technician Level I  

IMSA Traffic Signal Inspector Level I 

FDOT Intermediate MOT  

CTQP Final Estimates Level I  

 

CERTIFICATIONS: 

Nuclear Radiation Safety 

 

OTHER: 

Complete the Critical Structures Construction Issues, Self Study Course, and 

submit the mandatory Certification of Course Completion form (for structures 

projects). 

 

Responsible for performing highly complex technical assignments in field 

surveying and construction layout, making, and checking engineering 

computations, inspecting construction work, and conducting field tests and is 
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responsible for coordinating and managing the lower level inspectors. Work is 

performed under the general supervision of the Construction Project Manager.  

 

CEI INSPECTOR/ENGINEER INTERN - High school graduate or equivalent 

plus two (2) years experience in construction inspection, one (1) year of which 

shall have been in bridge and/or roadway construction inspection, plus the 

following: 

 

Must have the following as required by the scope of work of the project: 

 

QUALIFICATIONS: 

CTQP Concrete Field Inspector Level I  

CTQP Asphalt Roadway Level I  

CTQP Earthwork Construction Inspection Level I  

CTQP Pile Driving Inspection  

CTQP Drilled Shaft Inspection (required for inspection of all drilled shafts 

including miscellaneous structures such as sign structures, lighting structures, and 

traffic signal structures) 

IMSA Traffic Signal Inspector Level I 

CTQP Final Estimates Level I  

FDOT Intermediate MOT 

 

CERTIFICATIONS: 

Nuclear Radiation Safety 

IMSA Traffic Signal Inspector Level I 

Florida Stormwater, Erosion, and Sedimentation Control Training and 

Certification Program for Inspectors and Contractors 

 

OTHER: 

Complete the Critical Structures Construction Issues, Self Study Course, and 

submit the mandatory Certification of Course Completion form (for structures 

projects). 

 

Or a Civil Engineering degree with the ability to earn additional required 

qualifications within one year.  (Note: Engineer Intern classification requires 

E.I.T. certificate.) 

 

Responsible for performing assignments assisting Senior Inspector in the 

performance of their duties.  Receive general supervision from the Senior 

Inspector who reviews work while in progress. Civil Engineering graduates must 

obtain certifications within the first year of working as an inspector or Engineer 

Intern. Exceptions will be permitted on a case-by-case basis so long as 

qualifications and certifications are appropriate for specific inspection duties. 
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10.3 Staffing: 

Once authorized, the Consultant shall provide appropriate inspection staffing as 

authorized throughout the duration of construction and completion of the final 

estimate. Responsible personnel, thoroughly familiar with all aspects of 

construction and final measurements of the various pay items, shall be available 

to resolve disputed final pay quantities until the Department has received a regular 

acceptance letter. 

Construction inspection forces will be required of the Consultant while the 

Contractor is working, subject to the oversight of the Consultant Engineer 

assigned responsibility for Quality Assurance reviews as described above.  

 

11.0 AGREEMENT MANAGEMENT: 

11.1 General: 

(1) With each monthly invoice submittal, the CEI Consultant Engineer  will 

provide a Status Report for the Agreement. This report will provide the 

CEI Consultant Engineer’s accounting of the additional Agreement 

calendar days allowed to date, an estimate of the additional calendar days 

anticipated to be added to the original schedule time, an estimate of the 

Agreement completion date, and an estimate of the Consultant funds 

expiration date per the Agreement schedule for the prime Consultant and 

for each subconsultant.  The CEI Consultant Engineer will provide a 

printout from the Equal Opportunity Reporting System showing the 

previous month’s payments made to subconsultants.  Invoices not 

including this required information may be rejected. 

(2) When the CEI Consultant Engineer identifies a condition that will require 

an amendment to the Agreement, communicate this need to the 

Construction Project Manager for acceptance. Upon acceptance, prepare 

and submit an Amendment Request (AR), and all accompanying 

documentation to the Construction Project Manager for approval and 

further processing. The AR is to be submitted at such time to allow the 

Department 12 weeks to process, approve, and execute the AR. The 

content and format of the AR and accompanying documentation shall be 

in accordance with the instructions and format to be provided by the 

Department. 

(3) The CEI Consultant Engineer is responsible for performing follow-up 

activities to determine the status of each Amendment Request submitted to 

the Department. 
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11.2 Invoicing Instructions: 

Monthly invoices shall be submitted to the Department in a format and 

distribution schedule defined by the Department, no later than the 20th day of the 

following month. 

If the monthly invoice cannot be submitted on time, notify the Department prior 

to the due date stating the reason for the delay and the planned submittal date. 

Once submitted, the CEI Consultant Engineer shall notify the Construction 

Project Manager via e-mail of the total delay in calendar days and the reason(s) 

for the delay(s).  

All invoices shall be submitted to the Department in electronic and hard copy 

formats in accordance with District Construction and Consultant Invoice 

Transmittal System (CITS) procedures. The Construction Project Manager must 

receive hard copy documentation within three (3) workdays of electronic 

submittal or the electronic submittal will be rejected. (Saturday, Sunday, and 

Department holidays are not considered workdays). 

All charges to the individual project will end no later than thirty (30) calendar 

days following final acceptance; or where all items of work are complete and 

conditional/partial acceptance is issued; unless authorized in writing by the 

Department. 

A Final Invoice will be submitted to the Department no later than the 60th day 

following Final Acceptance of the individual project or as requested by the 

Department. 

12.0 OTHER SERVICES: 

Upon written authorization by the District Construction Engineer or designee, the 

Consultant will perform additional services in connection with the project not otherwise 

identified in this Agreement. The following items are not included as part of this 

Agreement, but may be required by the Department to supplement the Consultant 

services under this Agreement. 

A. Provide inspection services in addition to those provided for in this Agreement. 

B. Provide services determined necessary for the successful completion and closure 

of the Construction Contract. 



Financial Project ID (s): xxxxxx-x-xx-xx 

 

 A-15      Date  

13.0 CONTRADICTIONS: 

In the event of a contradiction between the provisions of this Scope of Services and the 

Consultant’s proposal as made a part of their Agreement, the provisions of the Scope of 

Services shall apply. 

14.0 THIRD PARTY BENEFICIARY 

It is specifically agreed between the parties executing this Agreement that it is not 

intended by any of the provisions of any part of the Agreement to create in the public or 

any member thereof, a third party beneficiary hereunder, or to authorize anyone not a 

party to this Agreement to maintain a claim, cause of action, lien or any other damages or 

any relief of any kind pursuant to the terms or provisions of this Agreement. 
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LIST OF PROJECT SPECIFIC POSITIONS 

 

*Do not include these positions as an attachment to Scope of Services.  These positions are to be 

pulled forth and added to Article 10.2 as needed. 
 

 

CEI ASPHALT PLANT INSPECTOR- High School Graduate or equivalent plus one (1) year 

experience in the surveillance and inspection of hot mix asphalt plant operations and have the following: 

 

QUALIFICATIONS: 

CTQP Asphalt Plant Level I 

CTQP Asphalt Plant Level II 

 

CEI BRIDGE PROJECT ADMINISTRATOR (PAINTING/ LEAD ABATEMENT/ 

STRUCTURAL STEEL REPAIR):    
 

CERTIFICATIONS:   

NACE Level III Certified or BCI Level II Certified 

SSPC C-3 Lead Paint Removal  

AWS Certified Welding Inspector (CWI) familiar with ANSI/AASHTO/AWS Bridge Welding 

Code  

 

CEI BRIDGE SENIOR INSPECTOR (PAINTING/ LEAD ABATEMENT/ STRUCTURAL 

STEEL REPAIR):    
 

CERTIFICATIONS:   

NACE Level III Certified or BCI Level II Certified 

SSPC C-3 Lead Paint Removal  

AWS Certified Welding Inspector (CWI) familiar with ANSI/AASHTO/AWS Bridge Welding 

Code  

 

 

CEI BRIDGE INSPECTOR (PAINTING/ LEAD ABATEMENT/ STRUCTURAL STEEL 

REPAIR):    
 

CERTIFICATIONS:   

NACE Level I or BCI Level I  

SSPC C-3 Lead Paint Removal  

AWS Certified Welding Inspector (CWI) familiar with ANSI/AASHTO/AWS Bridge Welding 

Code  

 

 

GEOTECHNICAL TECHNICIAN for Pile Foundations- Qualified CTQP Pile Driving Inspector, 

knowledgeable in pile installation in conjunction with dynamic load tests with a minimum of three (3) 

years of experience on at least two (2) Department bridge projects: for projects with Embedded Data 

Collectors (EDCs), certified EDC monitoring equipment operator. 
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GEOTECHNICAL TECHNICIAN for Drilled Shaft Foundations- Qualified CTQP Drilled Shaft 

Inspector, knowledgeable in drilled shaft installation with a minimum of three (3) years of experience on 

at least two (2) Department bridge projects. 

 

CEI SENIOR ITS INSPECTOR- High School graduate or equivalent plus four (4) years of experience 

in construction inspection, two (2) years of which shall have been in ITS construction inspection plus the 

following: 

 

QUALIFICATIONS: 

Fiber Installation Inspection and OTDR Fiber Testing 

DMR Operation and Testing 

Controller Operation and Testing 

CCTC Installation, Operation and Testing 

Familiarity with Existing Communication Equipment and Switches 

CERTIFICATIONS: 

IMSA Traffic Signal Inspector Level I 

Or a Civil Engineering Degree and one (1) year of ITS CEI experience. 

 

Responsible for performing highly complex technical assignments in fields surveying and construction 

layout, making and checking engineering computations, inspecting construction work and conducting 

field tests and is responsible for coordinating and managing the lower level inspectors.  Work is 

performed under the general supervision of the Project Administrator. 

 

CEI ITS INSPECTOR- High School Graduate or equivalent plus two (2) years of experience in 

construction inspection, one (1) year of which shall have been in ITS construction inspection, plus the 

following: 

 

QUALIFICATIONS: 

Fiber Installation Inspection and OTDR Fiber Testing 

DMR Operation and Testing 

Controller Operation and Testing 

CCTC Installation, Operation and Testing 

Familiarity with Existing Communication Equipment and Switches 

 

CERTIFICATIONS: 

None  

Or a Civil Engineering Degree 

 

Responsible for performing assignments in assisting Senior Inspector in the performance of their duties.  

Receive general supervision from the Senior Inspector who reviews work while in progress.  Civil 

Engineering graduates must obtain certifications within the first year of working as an inspector or 

Engineer Intern.  Exceptions will be permitted on a case-by-case basis so long as qualifications and 

certifications are appropriate for specific inspection duties. 

 

 

SYSTEMS TECHNICIAN- High School Graduate plus five (5) years of experience in Electronic 

Systems and/or Traffic Engineering technician level work, detailed experience and training in the use of 

Otter’s and other equipment related to fiber optic communication testing.  Requires certification of this 

training or equivalent training. 

 

CEI LANDSCAPE INSPECTOR- High School Graduate or equivalent plus five (5) years of 

commercial or roadway landscape construction experience or Florida Nursery Growers and Landscape 
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Association (FNGLA) Certified Landscape Contractor Certification plus two (2) years of commercial or 

roadway landscape construction experience or a degree in a related field plus three (3) years of 

commercial or roadway landscape construction experience.  The individual must be skilled at plant 

identification, classification, and grades and standards for nursery plants as established by the manual 

“Grades and Standards for Nursery Plants” by the Florida Department of Agriculture and Consumer 

Services.  The individual must be knowledgeable of current Florida Department of Transportation 

standards for landscape installation, including plans reading and irrigation system construction.  The 

individual must have the ability to read and interpret contract documents.  The individual will receive 

general supervision from the Senior Inspector who reviews work while in progress. 

 

PUBLIC INFORMATION OFFICER- High School Graduate or equivalent and be knowledgeable in 

public information and/or advertising involving mass circulation or distribution of literature, mass 

advertising or other similar activities and performed such work for at least three (3) years. 

 

 

CEI SENIOR INSPECTOR BUILDING STRUCTURES- High School Graduate plus eight (8) years 

of experience in construction inspection with four (4) years of experience in performing highly complex 

technical assignments in field surveying and construction layout, making and checking engineering 

computations, inspecting construction work and conducting fields tests.  Senior Building Structures 

Inspector must be fully knowledgeable of all aspects of the building construction to include masonry 

work and familiarization with the local and State building codes and ordinances.  Work is performed 

under the general supervision of the Project Engineer. 

 

CEI BUILDING INSPECTOR/ ELECTRICAL- High School Graduate plus five (5) years experience 

as a qualified building inspector or general contractor.  Experience shall be actual field experience as a 

qualified building inspector or job superintendent.  Inspector must be fully knowledgeable of all local and 

State building codes and ordinances. 

 

CEI UTILITY COORDINATOR- High School Graduate or equivalent and be knowledgeable of 

Department’s Standards, policies, procedures, and agreements and shall have a minimum of four (4) years 

of experience performing utility coordination in accordance with Department’s Standards, policies, 

procedures and agreements. 

 

 


